

Construction schedule for Brightline related improvements to rail crossings in the City.

Direct any questions to:

Media Contact

Katie Mitzner, director of public affairs at Brightline

katie.mitzner@gobrightline.com

407.502.3587

<u>Crossing</u>	<u>Start Date</u>	<u>End Date</u>
SR60 West	5/31/22	6/20/22
SR60 East	7/05/22	7/23/22
23 rd St	8/09/22	9/01/22
14 th Ave	8/09/22	9/01/22
26 th St	8/09/22	9/01/22
21 st St	9/06/22	9/25/22
Aviation Blvd	9/06/22	9/24/22
17th St	9/24/22	10/08/22

