

Construction schedule for Brightline related improvements to rail crossings in the City.

Direct any questions to:

**Media Contact**

Katie Mitzner, director of public affairs at Brightline

[katie.mitzner@gobrightline.com](mailto:katie.mitzner@gobrightline.com)

407.502.3587

<b><u>Crossing</u></b>	<b><u>Start Date</u></b>	<b><u>End Date</u></b>
SR60 West	5/31/22	6/20/22
SR60 East	7/05/22	7/23/22
23 <sup>rd</sup> St	8/09/22	9/01/22
14 <sup>th</sup> Ave	8/09/22	9/01/22
26 <sup>th</sup> St	8/09/22	9/01/22
21 <sup>st</sup> St	9/06/22	9/25/22
Aviation Blvd	9/06/22	9/24/22
17th St	9/24/22	10/08/22



